@ columbus UNITED

INDIANA AVE. RECONSTRUCTION
WEEKLY REPORT of CONSTRUCTION ACTIVITIES

FOR WEEK ENDING: January 16, 2015 REPORT NO.: 2 PROJECT: R-29424 Indiana Ave. Reconstruction
NOTICE TO PROCEED DATE: Oct. 31, 2014 INTERMEDIATE COMPLETION DATE: May 2, 2015
DAY & DATE WORK IN PROGRESS
Sat. L
1-10 No work activity.
Sun. -
111 No work activity.
Mon. The Contractor completed installation of rip rap and erosion control blanket at the outfall area at Clifty Creek and they began installation of the Phase |
1-12 large diameter storm piping.
Tues. The Contractor continued installation of new storm piping and structures. They placed approximately 77’ of 72 diameter corrugated metal storm piping as
1-13 well as the first manhole (Structure # 626).
\ivii The Contractor continued the installation of new storm piping and they placed approximately 63 of the 72” diameter corrugated metal piping.
Thurs.
1-15 The Contractor continued the installation of new storm piping and they placed approximately 112’ of the 72” diameter corrugated metal piping.
Eri The Contractor continued the installation of new storm piping and structures. They placed approximately 98> of 72 diameter corrugated metal storm
1_16 piping as well as the second manhole (Structure # 624).




